EVALUATION OF THE BLANTYRE CITY FUELWOOD PROJECT

SEPTEMBER 2001

By
Ivar Jørgensen, Team Leader
Dennis Kayambazinthu
Judith Kamoto
Einar Høystad

Noragric Report No. 4
October 2001

Noragric
Agricultural University of Norway
The Centre for International Environment and Development Studies, Noragric, is the international gateway for the Agricultural University of Norway’s (NLH) twelve departments, associated research institutions and the Norwegian College of Veterinary Medicine in Oslo. Established in 1986, Noragric’s contribution to international development lies in the interface between research, education (MSc and PhD programmes) and assignments.

Noragric Reports present findings from various studies and assignments, including programme appraisals and evaluations.

This Noragric Report was commissioned by the Norwegian Agency for Development Cooperation (NORAD) to Noragric.

Extracts from this publication may only be reproduced after prior consultation with the employer of the assignment (NORAD) and with the consultant team leader (Noragric).
# TABLE OF CONTENTS

Abbreviations and acronyms 
1. Abstract 
2. Introduction 
   2.1. The Evaluation Mission 
   2.2. Background 
   2.3. Evaluation methodology 
   2.4. Recent reports and consultancies 
   2.5. Structure of this report 
3. Project design and relevance 
   3.1. Policies, legislation and national strategies 
   3.2. Organisation structure 
4. Implementation and project results 
   4.1. Achievements in relation to project objectives 
   4.2. VNRMC and By-laws 
   4.3. Collaboration with other Public Institutions and NGOs 
   4.4. Training and Extension 
   4.5. Management plans 
   4.6. Monitoring and Evaluation 
   4.7. Environmental considerations 
   4.8. Gender and equity issues 
   4.9. Road maintenance 
   4.10. Income generating activities 
5. Project transition and sustainability 
   5.1. Capacity of communities to manage plantations 
   5.2. The handing over of the BCFP to the Regional Forest Office 
   5.3. Public and private institutions of relevance 
   5.4. Future follow up 
6. Replicability of project experiences 
7. Summary of findings and recommendations 
8. Annexes
ABBREVIATIONS AND ACRONYMS

A/C  Account
AHRMO  Assistant Human Resource Management Officer
ANRMC  Area Natural Resource Management Committee
APRU  Agricultural Policy and Research Unit
BCFP  Blantyre City Fuelwood Project
CSC  Christian Service Committee of the Churches in Malawi
CURE  Coordination Unit for the Rehabilitation of the Environment
DA  District Assembly
DFO  District Forestry Office
DRIMP  District Roads Improvement Programme
EU  European Union
FA  Forestry Assistant
FD  Forestry Department
FG  Forest Guard
FRIM  Forest Research Institute of Malawi
GVH  Group Village Head
HA  Hectare
KM  Kilometre
LFA  Logical Framework Approach
MASAF  Malawi Social Action Fund
MK  Malawi Kwacha
MoW  Ministry of Works
MP  Member of Parliament
NFP  National Forestry Programme
NGOs  Non Governmental Organisations
NOK  Norwegian Kroner
NORAD  Norwegian Agency for Development Cooperation
NTFP  Non Timber Forest Products
PRA  Participatory Rural Appraisal
PTMC  Project Transitional Monitoring Committee
PVHO  Plant and Vehicle Hire Organisation
RFO  Regional Forestry Office
SADC  Southern Africa Development Community
SCO(GD)  Senior Clerical Officer (General Duties)
TA  Technical Assistant
T.A.  Traditional Authority
TOR  Terms of Reference
TOT  Training of Trainers
VH  Village Headman/woman
VNRMC  Village Natural Resources Management Committee
WVI  World Vision International

Exchange rate 1US Dollar: MK62